BCT ACTION ITEMS
BCT November 2019 Conference Call Action ltem Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

116 | AF to update GRIC on LF004 AF LF004 Further work on the property transfer mechanism and
communication with GRIC will occur when AF is closer to
FOST initiation.

117 | Keep ADEQ up to date on stakeholder AF Airport coordinator inquiries continue (monthly) on FT002
communication transfer, they are eager to obtain ownership of FT002
parcel. Communicated with airport on water tank overfiow
mid October 2019. Airport and their contractor
communicating with Wood on well protection for
construction adjacent to monitoring wells. Airport to repair
one well collar and two bollards. ASU still reviewing ST35
enclosure memorandum, AF sending monthly status
inquiries. Plan to prepare slides for a general stakeholder
update in early 2020.

124 | Finalize RAB adjournment AF Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report approved by
Dr. TerMaath 5/23/2019 and will go o Admin. Record.
Notice of adjournment issued by letter 9/11/2019. Mailing
list updated September 2019. Final public notice on
adjournment completion has been delayed for loading of
new fiscal year payment funds.

139 | Issue annual basewide groundwater contour | Wood Active Spring 2019 version based on Fall 2018 data issued
update (based on sites where contour data is GW sites | 6/5/2019.
available) using November results

172 | Evaluate possible SVI impacts at the Army | AF/Wood ST012 Design drawings show poly liner. Wood also
Reserve Building communicating with Army on injection plans at ST012.

Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review and
contracting strategy will be discussed.

178 | FT002 RACR and property transfer Team FT002 AF approved keeping the DEUR in place 11/27/18. Final
and PFAS | report and responses to comments ready to issue. ESD
being drafted to add land use controls to the remedy.
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180 | Discuss placement and priority of additional | Team STO012 Contracting package submitted to contracting 6/20/2019

wells at ST012. and was held up. Updated well table and figures
discussed in August BCT call. Draft mod info reviewed by
Wood August 2019. Several issues have delayed
processing of mod including two changes of the
contracting team in the past few months. Package has
been reviewed by the new contracting team will be revised
based on their comments.

183 | Additional data ST012 TEAM STO012 Data being compiled if available, is being presented in
BCT calls and/or posted. Response to inquiry on biological
data status sent 9/18/2019. ONGOING

184 | AF to issue letter to adjacent ST012 property | AF STO012 AF working on draft letters. Figure(s) will be attached
owners to request advance notification of any showing well locations.
proposed construction projects adjacent to
ST012

185 | AF and ASU to sign memo for record for ASU | AF STO035 Draft memo for record sent to ASU for review and it is still
retaining STO035 enclosure under ASU review. Reminders sent to ASU monthly.

Photos taken showing removal of all equipment.

186 | PCOR listed in guidance for possible inclusion | Team PCOR has been drafted by EPA and is under EPA review.
in partial NPL deletion docket but not Draft NOIPD submittal to EPA and ADEQ is pending.
mandatory. Next step is draft NOIPD.

187 | Issue newsletter AF Will discuss in early 2020 depending on PFOS/PFOA Sl

report status, water tower transfer, etc.

188 | AF to keep EPA and ADEQ informed on 2020 | AF Link to FedBizOpps site to be sent out and call to be set
upcoming contract vehicle up.

189 | AF to keep EPA and ADEQ informed on letters | AF Letters and well survey forms issued late October 2019.
to well owners south of base Impacted municipalities were contacted in advance.

Next new item 190
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